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Town of Ipswich

Construction Notice
Public Works Project

WHERE:  Linebrook Road Sidewalk &
Roadway Improvements

LIMITS: Washington Street to
Newburyport Turnpike (Route 1)

BEGINS: June 1, 2017

COMPLETION:  November 2017

TYPE OF WORK: The DPW has contracted with Nocella Paving for the Linebrook Road Sidewalk &
Roadway Improvements. Existing sidewalk will be replaced and new sidewalk
installed where needed from Washington St to Doyon School. Roadway paving will
be completed between Washington St and Route 1

TRAFFIC i
CONSIDERATION: During construction, there will be traffic lane closures, road closures and detours set |
up to divert traffic when needed; therefore, traffic disruptions should be expected.

PARKING: Parking will not be allowed within the right of way throughout the project

CONTRACTOR:
Nocella Paving ||

SUPERINTENDENT:
Mike Nocella

TOWN CONTACTS:
Frank Ventimiglia, DPW Operations Manager
Phone: (978) 356-6612 Email: frankv@ipswich-ma.gov

The Town will be working with the contractor to complete the
project with minimum inconvenience to you.
Thank you for your cooperation




185 New Boston Street, Woburn, MA 01801

Telephone: 781-938-9162 Fa: 781-491-0149
E-mail: mikenocella@msn.com

Linebrook road

Sitt sock June 13%

Layout phase 1 June 13" - June 16th

tower Covers June 13 — June 23" {may lower both phases)

Strip sidewalks/loam  june 13" — June 23"

Layout July 10% ~ July 14%
Berm instal July 10%- Juby 147

ADA rampsfCurbing  July 4th —July 181
“Gradepave sidewatks July 10% — Aug 11%

Layout phase 2 | July 10 - July 149
Covers July 4 th —uly 100
Strip loam June 26 th — July july 14%

BermfCurbing install  July 24™- August 4
Grade pave driveways July 24" — Aug 4 th
Raise covers Aug7 th - Aug 18"
Final Pave Aug IT®—Sept I st

This schedule is aggressive bt achievable barring any major weather events changes or unforeseen

problems.
Most work described will be able to have two way traffic with details working around our crews.
The one exception to this is our two weeks of reclaim and pave { }. At the very least we need

one lane of trave} and one way traffic, with that said 1o meet this schedule of reclaiming and paving each
phase in a week we prefer toiaf road closure for both the efficiency and safety. We believe that the
closure of the read for two weeks {except for local traffic having to going to and from their homes} will
make for a safer more productive, on time and on schedule preoject. if we cannot have these two week
road closures we will not be able to complete before school
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